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SDC Projects Milestone Report 6/30/16

SDC Program 5/29/14

SDC Projects OCIO Strategic Plan Re-Scoping Complete 2/29/12

SDC Plan Update published by OCIO 7/23/13

CTS Co-location Service Ready for Customers 3/31/14

OB2 Heat Reduction Project 10/29/12

OB2 Heat Reduction Project Initiated 3/26/12

OB2 Heat Reduction Project Complete 10/29/12

SDC Facilities Readiness 8/21/14

SDC Facilities Ready for Operation 1/11/13

[Final] Physical Security Policies and Procedures Complete 11/15/13

[Final] Space Mngmnt Policies & Proc Ready (Orig. Baseline 9/27/12) 8/21/14

SDC Network Core Project (IP Approved) 3/4/13

Investment Plan Approved 6/18/12

Network Core Ready for Customers 1/11/13

SDC Firewall Project (IP Approved) 2/28/13

Investment Plan Approved 6/22/12

Acceptance Complete 2/28/13

SDC Storage Optimization (IP Approved) 4/29/14

Investment Plan Approved 6/1/12

VMAX Ready for Migrations 4/8/13

CTS Cloud Utility 12/5/14

Cloud Utility Proof of Concept Complete 10/10/13

Cloud Utility BETA Complete 1/31/14

Cloud Utility Production Pilot Complete 12/5/14

OB-2 Move Ph1 (IP Approved) 6/30/14

Server Migrations 6/30/14

Server Migrations Complete 6/30/14

Messaging Server Migrations 9/30/13

Messaging Server Migrations Complete 9/30/13

Security Migrations 6/28/14

Citrix Migrations Complete 6/5/13

Transact Sunset Complete 7/31/13

SAW Migration Complete 12/12/13

Fortress Migration Complete 12/17/13

Internal Certificate Authority (ICA) Complete 12/19/13

Oracle DB Move Complete 12/16/13

Enterprise Forward Proxy Migration Complete 1/9/14

CTS Load Balancer Production Ready 2/20/14

RSA SecurID Migration Complete (Orig. Baseline 6/28/13) 6/28/14

IDS/IPS Hardware Install 6/27/14

DDOS Hardware Install(Orig. Baseline 9/17/13) 6/27/14

Mainframe Migrations 2/3/14

 IBM mainframe migration to SDC Complete 1/27/14

 Unisys Production Move Complete 2/3/14

Network Migrations 6/30/14

 WAN Carriers Build-out 5/16/14
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Integra Carrier Build Completed 6/18/13

CenturyLink Qmoe Carrier Build Completed 3/31/14

NoaNet Carrier Build Completed 5/16/14

LTS 6/30/14

Call Management System (CMS) migration complete 12/4/13

Voice Portal Migrations Complete 6/30/14

Interactive Voice Response Unity (IVRU) migration complete 5/20/14

SDC Facilities Phase 2 3/31/14

SDC Ready for Co-location Customers 3/31/14

SDC Network Core Phase 2 3/31/14

Network Core Ready to support Co-location Customers 3/31/14

SDC Move Ph2 1/20/16

CTS Device Migrations 1/20/16

Migrations of CTS Services Complete 1/20/16

Telephony Migrations 11/27/15

Conference Bridge Migration Complete 9/30/14

Migration of PBX Remote Site Connections in OB2 to SDC Complete 11/27/15

Network Migrations 7/31/15

OC192 Move to SDC Complete 9/1/14

Move ISP Connections to SDC Complete 12/13/14

OB2 NGN MSPP Migration Complete 3/20/15

WAN Provider/Carrier Buildout Complete 5/29/15

Move TDM (T1s) to SDC Complete 7/31/15

Security Migrations 11/20/15

DNS Hardware Move Complete (Orig. Baseline 12/27/13) 11/28/14

Logging/Event Correlation Expansion of CTS Services Complete 12/19/14

F5 Load Balancer Migrations Complete 12/19/14

Migration of Web Services Gateway Complete 5/29/15

SSL VPN Replacement Complete 7/24/15

SDC Implementation of Secman Complete 8/4/15

IPSEC VPN Concentrator Migration Complete 11/20/15

Decommissioning of OB2 A la Carte Customers 7/31/15

Decommissioning of Dept of Retirement Systems Complete 5/31/14

Decommissioning of WA State Transit Insurance Pool Complete 5/31/14

Decommissioning of Puget Sound Partnership Complete 8/25/14

Decommissioning of Department of Labor and Industries Complete 9/15/14

Decommissioning of Department of Early Learning Complete 11/21/14

Decommissioning of Transportation Improvement Board Complete 12/4/14

Decommissioning of Department of Financial Institutions Complete 1/17/15

Decommissioning of State Board of Community and Technical Colleges Complete 2/14/15

Decommissioning of Department of Archaeology and Historic Preservation Complete 4/3/15

Decommissioning of Office of the Insurance Commissioner Complete 3/13/15

Decommissioning of Office of the State Treasurer Complete 4/25/15

Decommissioning of Department of Commerce 6/13/15

Decommissioning of Health Care Authority 6/13/15

Decommissioning of Department of Employment Security Complete 6/13/15
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Decommissioning of King County Complete 6/15/15

Decommissioning of Department of Corrections 6/17/15

Decommissioning of Office of the Attorney General Complete 6/19/15

Decommissioning of Department of Licensing Complete 6/22/15

Decommissioning of Department of Enterprise Services Complete 6/18/15

Decommissioning of K20 Complete 6/26/15

Decommissioning of DSHS Complete 7/31/15

Virtual Tape Library (VTL) 6/18/15

Charter Complete 10/31/13

High Level Design Complete 3/14/14

RFQQ Released 6/19/14

Contract signed 12/5/14

Detailed Design Complete 1/8/15

SDC VTL ready for Production 4/30/15

OB2 VTL Decommissioning Complete 6/18/15

Migration of WSP - Ph1 12/31/15

WSP Approval that the SDC meets Physical Security requirements 9/11/12

Circuit installed and ready for use 7/22/13

Servers, storage and other hardware installed and operational 7/30/13

WSP Phase 1 Migration Transition to Operations Complete 12/31/15

OB2 Equipment Room 4/29/16

DES Kick-off with Design Consultant Complete 1/6/14

DES Design Work Complete 1/29/16 -175 days

DES Equipment Room Construction Complete 4/29/16 -175 days

OB2 Data Center Decommissioning 6/30/16

OB2 SMON Node Relocations Complete 12/18/15

Campus Fiber Network (CFN) Relocations Complete 12/31/15

Vendor Trunk Migrations Complete 1/20/16

Access Layer Switch Migrations Complete (Delayed to support DES Print) 2/26/16 -64 days

OB2 Data Center Decommissioning Complete (Dependent on DES Equip. Rm) 6/30/16 -130 days
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